Department of Transportation
Olympia, Washington 98504
December 15, 2004

Request For Proposals
Design-Build Construction of
EVERETT HOV DESIGN BUILD

ATTENTION: All Design-Build Short Listed Proposers

Addendum No. 1
The RFP for the Everett HOV Design-Build Project is modified as follows:
(1) In the Instructions to Proposers, Section 1.5 Project Goals, item b) is revised to read
as follows:
b) Achieve Substantial Completion by December 1, 2008 or sooner.

(2) In the Instructions to Proposers, Section 1.7 Procurement Schedule is replaced with
the following:

Action Date
Issue RFP December 1, 2004
Mandatory RFP Q&A Group Meeting January 14, 2005
Request for Supplemental Boring Deadline January 28, 2005
ATC Submittal Deadline January 28, 2005
Individual Team Pre-Proposal Meetings TBA
Distribute Supplemental Boring Results February 28, 2005
Proposer Questions Due February 28, 2005
Proposal Due Date April 8, 2005
'WSDOT’s Oral Question and Answer Session
of Proposers RFP (limited to 1 hour per
Proposer) April 18 , 2005
Announce Apparent Best Value April 29,2005
Notice to Proceed May 30, 2005

(3) In the Instructions to Proposers, on Page 3, Section 1.8 Estimated Project Cost, is
revised to read as follows:

The WSDOT Engineer’s estimated Proposal Price is $165 million.



(4) In the Instructions to Proposers, on Page 13, Section 3.1.2 Contents of the Proposal,
the page limit for Section 11 Structures, is changed to 25 pages.

(5) In the Instructions to Proposers, on Page 13, Section 3.1.2 Contents of the Proposal,
the following is changed.:

Section 3: Budget-Ceontrel VACANT 2

(6) In the Instructions to Proposers, Section 3.5.3 Budget Control is deleted and replaced
with the following:

3.5.3 VACANT

(7) In the Instructions to Proposers, Section 3.5.5 Quality Management Plan is deleted
and replaced with the following:

3.5.5 Quality Management Plan

The Proposal shall include a proposed Quality Management Plan that meets the
requirements of Chapter 2.26.5 of the Technical Specifications.

(8) In the Instructions to Proposers, page 24, Section 3.6.2.2 The Item Titled “Time”,
the minimum and maximum calendar days for the item Time are revised as follows:

Minimum calendar days for the Item Time: 1125.
Maximum Calendar Days for the Item Time: 1278 .

(9) In the Instructions to Proposers, page 27, Section 4.2 the line for “Section 3 — Budget
Control” is revised to read as follows::

Section 3 - VACANT | NA

(10) In the Instructions to Proposers, page 27, Section 4.2, the line for “Section 4 —
Schedule” is revised to read as follows:

Section 4 - Schedule | 75

(11) In the General Conditions, in Section 1-01.3(1) Defined Terms, the definition of
Basic Configuration is modified to read as follows:

Basic Configuration —the following elements of the Project shown in the
Conceptual Plans (Appendix M5) and/or described in the Design Parameters



(Appendix M1) and Pre-Approved Design Deviations (Appendix M3), as such
elements may have been modified (with WSDOT’s permission) in the Proposal:

* Horizontal and vertical alignments for the highway
* Number of intersections/overpasses/underpasses

* Number of highway lanes

* Minimum vertical clearances

* Number, location, and types of interchanges

* Number and type of signalized intersections

» Approximate location of stormwater ponds

* Approximate Project limits

* Right of Way limits

* Lane and Shoulder Widths
Any changes in the Basic Configuration may be implemented only with
WSDOT’s prior written approval as specified in Section 1-04.4. Provided that the
design complies with all applicable Contract requirements, the vertical alignment
shown in the Conceptual Plans may be changed by up to 2 feet without a change
being deemed to have occurred in the Basic Configuration, and the horizontal
alignment may be changed by up to 12 feet provided that such changes do not
require changes to the Right of Way Limits.

(12) In the General Conditions, Section 1-09.9(1) Maximum Rate of Payment is replaced
with the following:

1-09.9(1)1 Maximum Rate of Payment

In this Section 1-09.9(1)1, the word “payment” refers to payments from WSDOT
to the Design-Builder, and includes not only progress payments for the Lump
Sum Proposal Price or other bid items that may be included in the Proposal, but
also includes payments by WSDOT to the Design-Builder for all other causes
including but not limited to sales tax per General Condition 1-07.2(2), incentives,
and change orders.

Due to the rate at which funding will become available for this Project; payments
to the Design-Builder will not exceed $4,000,000.00 prior to July 1, 2005 or
$100,000,000.00 prior to July 1, 2007.

In no case can the maximum payment curve reflect more than $4,000,000.00
before July 1, 2005 or $100,000,000.00 before July 1, 2007. The Design-Builder



shall not invoice for amounts exceeding $4,000,000.00 prior to July 1, 2005. The
Design-Builder shall not invoice for amounts exceeding $100,000,000.00 prior to
July 1, 2007. The Department's inability to pay more than these amounts shall not
absolve the Design-Builder of responsibility to make timely payment to
subcontractors.

(13) In the General Conditions, Section 1-09.9(1).6 Invoice Data Sheets and Supporting
Documents is replaced with the following:

General: With the exception of force account or unit-price Change Order Work, WSDOT
will base payments on an estimate of the percentage of Work completed as mutually
agreed with the Design-Builder, and not on measured quantities. The Design-Builder
shall correlate the schedule and invoice data sheets so that the invoice data sheets have an
individual line entry for each Contract Schedule activity. For each activity, show the
total percent compete, the percent completed this period, and the total dollar billing for
the activity.

Format. The design-Builder shall present the format of the Invoice Data Sheets for
WSDOT approval at least 14 calendar days before the submittal of the first invoice.
Once WSDOT has approved the invoice format, the format shall not be changed unless
the change is approved in writing by WSDOT.

The Department will pay to the Design-Builder the amount shown on the Design-
Builder’s invoice, less retainage and any deductions or increases as described in the RFP
subject to the restrictions and limitations provided elsewhere in these provisions.

Bidders shall furnish the Secretary of Transportation with evidence of receipt of this
Addendum. This Addendum will be incorporated in the contract when awarded and
when formally executed.

Harold Peterfeso, P.E.
State Design Engineer



NOTE: COMPANY NAME MUST BE FILLED IN TO CERTIFY ACKNOWLEDGEMENT
OF THIS ADDENDUM.

ADDENDUM #:

RECEIVED BY: DATE:

COMPANY:

ALL PROPOSAL HOLDERS PLEASE SIGN AND RETURN THIS PAGE BY RETURN
FAX AT 360-705-6810.

NOTE !! SUBCONTRACTORS, MATERIALS SUPPLIERS AND PLANCENTERS
NEED NOT ACKNOWLEDGE THIS ADDENDUM.

ALL PRIME CONTRACTORS MUST ACKNOWLEDGE THIS ADDENDUM.
EVERETT HOV DESIGN BUILD



